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Project Overview:
– Purpose
– Background
– Status

Authority
Plan of Study
– Approach
– Policy 

Compliance
– Other Issues
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• Intended to protect the integrity of the SRFCP
• Long-term bank protection and erosion control program
• Continuing construction project
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• Original Authorization
• Phase I
• FCA of 1960
• PL 86-645
• 430,000 linear feet
• Completed in 1975
• No Mitigation

• Project Reauthorization
• Phase II
• RBMAA of 1974
• PL 93-252
• 405,000 linear feet
• 13,000 linear feet remain
• Mitigation Authorized

Sacramento River Bank Protection Project –

Background
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Sacramento River Bank Protection Project –

Status
Sacramento River Bank Protection Project –

Status
Erosion Survey of SRFCP 
Levees occurs annually.

2007 Inventory includes 152 sites.
2008 Survey completed in October, 
Draft Report Jan 2009.

Repair of Erosion Sites occurs 
annually.

8 sites constructed in 2008.
9,000 linear feet scheduled for 
2009.
Prior to 1990’s 10,000 feet repaired 
annually.
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• Section 3031 of WRDA 2007 authorizes additional 80,000 linear feet
• Phase II grows from 405,000 to 485,000 linear feet
• Implementation Guidance issued by HQUSACE on 6 June 2008
• PADD is required in accordance with Appendix G of ER 1105-2-100
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Sacramento River Bank Protection Project –

Approach
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Approach
Phase II Supplemental Authority

PADD supported by an EDR
System-wide Benefit Analysis 
Programmatic EIR/EIS
Programmatic Real Estate Plan
Target SPD approval in 2011

Phase III:
Start in FY2009
Policy Compliant
Consider Multiple Objectives
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Sacramento River Bank Protection Project –

Policy Compliance
Sacramento River Bank Protection Project –

Policy Compliance

No Plan 
Formulation
Programmatic 
Benefit Analysis
Simplified Risk 
Analysis
No 902 Limit
Programmatic 
Real Estate Plan

Anticipated deviations from Policy:Anticipated deviations from Policy:Anticipated deviations from Policy:
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Overall approach consistent with recent 
SRBPP efforts with additional effort to:
– Further maximize onsite mitigation
– Mitigate off-site when on-site not feasible 

and/or adequate
– Consider broader range of on-site/off-site 

mitigation scenarios
– Consider use of appropriate Federal, State, or 

private habitat enhancement initiatives
– Continue to use SAM, with supplemental 

analyses as needed
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vs. 
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Banks
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Sacramento River Bank Protection Project –

Other Issues
Sacramento River Bank Protection Project –

Other Issues

Vegetation on 
Levees
Jeopardy Opinion
Ability to Mitigate 
On and Off Site
Species Recovery 
Plans
O&M Practices 
and Manuals
Mitigation Site 
Inventory and 
Monitoring
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Coordination with 
Other Programs

Coordination with 
Other Programs

Central Valley Flood Protection Plan
State Plan of Flood Control
Sacramento/San Joaquin River Basins 
Comprehensive Study
American River Watershed Common 
Features GRR
West Sacramento GRR
Yuba River Basin GRR
Sutter County Feasibility Study
Levee Collaborative
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5 Agency Interviews Completed, 2 Agency 
and NGOs Remaining
Key Issues to Date
– Reconciliation of veg policy with species 

recovery efforts
– System-wide approach to avoid habitat 

fragmentation
– Consideration of alternative designs
– On-site mitigation prior to off-site
– Coordination with other regional efforts
– Continue in spirit of collaboration/cooperation
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Sacramento River Bank Protection Project –

Questions
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